
 

TMP CHECKLIST 

Purpose: To make a preliminary determination of whether the following issues are present or 
should be considered during project development through a more detailed TMP. 

Project Name/PIN: Colchester HES NH 5600(14)  [12D046] 

Initial Project Significance Level (as determined in Table 4): Significant 

Project Manager during Project Definition: 

Name:  Michael LaCroix Date: Sept. 28, 2012 

Modified or Approved by (Project Manager at Preliminary Design for Significant Projects): 

Name:  Michael LaCroix Date: July 20, 2020 

Modified or Approved by (Project Manager at PS&E for Significant Projects): 

Name:  Michael LaCroix Date: May 10, 2024 

Project Description (Location, Activity, Anticipated Duration):  

 Yes No Poss N/A Comments 

1. Does the project require a long-term (greater 
than 3 days)1 lane or roadway/bridge closure? 

     

2. Are there any restrictions or considerations 
regarding construction timeframes due to traffic 
concerns (e.g., time of day, site specific time of 
year limits)? 

    

Generally speaking working in 
the roadway during daylight 
hours is prohibitively impactful 
to the traveling public. 

3. Can typical applications for traffic control be 
used? Are there any limitations to when typical 
applications can be used (time of year, times, 
days)? 

    

No restrictions on when TAs 
can be utilized. 

4. Is there a sidewalk, pedestrian/bicycle lane, 
path, trail, or access that needs to be 
maintained during construction? 

    
Paths under the overpasses 
built in Contract 1 need to be 
available whenever possible. 

5. Is a speed reduction proposed (consistent with 
state guidance)?     

SL 30 is posted. Observed 
speeds during C/1 work was 
less than 30. 

6. Will temporary roadways or additional width be 
needed on culverts, bridges, or shoulders to 
maintain traffic? 

    

During the construction of the 
slip ramps, widened areas to 
divert traffic to will be 
available. 

7. Will construction impact access to businesses? 
    

Most businesses on the 
corridor have multiple drives. 
Closing one for short periods 



 

 Yes No Poss N/A Comments 

should have minimal impact to 
access. 

8. Are there other projects (utility, district 
maintenance, construction, municipal) in the 
area that should be coordinated or avoided? 

    
Exit 17, Winooski Main Street 

9. Will/Can the traffic be reasonably detoured? If 
no or N/A, proceed to #10. If yes or possibly:     

Nearest ways around: Route 
127 through Mallett’s Bay, 
Severance/Kellogg to Susie 
Wilson in Essex. 

a. Is the detour route roadway type equivalent 
to closed roadway?     

n/a 

b. Is the local alternate detour route in good 
condition? 

    n/a 

c. Will the detour route have a detrimental 
impact on emergency vehicles, school 
buses, or other sensitive traffic? 

    
n/a 

d. Are there load limit restrictions on the 
detour? 

    n/a 

e. Are there bridge/culvert width or height 
restrictions on the detour?     

n/a 

f. Are modifications needed at intersections on 
detour/alternate routes? 

    n/a 

10. Will traffic signal timing need to be adjusted for 
the project (with or without a detour)?     

Miovision was installed during 
C/1 for remote modifications 
by TSMO staff as required. 

11. Are there truck facilities or routes that would be 
impacted by the project or by a detour (turning 
radii, weight restrictions, etc.)? 

    
Hercules Drive hosts a number 
of trucking facilities. Costco 
gets daily deliveries. 

12. Are there special events or traffic generators 
(schools and bus routes, large employers, 
hospitals) that may be affected by the project 
and/or detour? 

    

Winoosk School District, 
Watertower Hill, Hercules 
Drive, Costco, Several nearby 
hotels. 

13. Will the emergency vehicle routing, mail delivery, 
school bus routes, or trash services be 
interrupted by the project (with or without a 
detour)? 

    

Access to drives, mail, trash, 
transit and emergency 
vehicles will be maintained 
throughout construction. 

14. Are there specific stakeholders to engage 
regarding the work zone impacts?     

See public outreach plan and 
stakeholders list. 

15. Does the project occur within a high crash 
location?     

US Route 7 is a High Crash 
segment between Winooski 
city line and Mountain View 
Drive. 



 

 Yes No Poss N/A Comments 

16. Are there other maintenance of traffic issues to 
consider? Specify.     

Phasing of work zones and 
lane closures against time-of-
day working windows will be 
critical for mobility. 

1. MUTCD definition of long-term work is occupying a location more than 3 days. 

Additional Narrative for Projects with issues identified above: 

2. Nighttime work will be the dominate working window for activity. Off-roadway work will be 
allowed during daytime. AM and PM peaks are also to be avoided for work such as blasting of 
ledge which is required during daylight hours, except in emergency situations. Utility 
relocations will be restricted to the same working windows as the Prime and subcontractors. 


