
 

TMP CHECKLIST 

Purpose: To make a preliminary determination of whether the following issues are present or 
should be considered during project development through a more detailed TMP. 

Initial Project Significance Level (as determined in Table 4): C 

Project Manager during Project Definition: 

Name:  Brandon Kipp Date: 12/13/24 

Modified or Approved by (Project Manager at Preliminary Design for Significant Projects): 

Name:  Brandon Kipp Date: 07/03/25 

Modified or Approved by (Project Manager at PS&E for Significant Projects): 

Name:  Brandon Kipp Date:  

Project Description (Location, Activity, Anticipated Duration):  

 Yes No Poss N/A Comments 

1. Does the project require a long-term (greater 
than 3 days)1 lane or roadway/bridge closure? 

     

2. Are there any restrictions or considerations 
regarding construction timeframes due to traffic 
concerns (e.g., time of day, site specific time of 
year limits)?  

    

 

3. Can typical applications for traffic control be 
used? Are there any limitations to when typical 
applications can be used (time of year, times, 
days)?  

    

Typical applications are 
anticipated. 

4. Is there a sidewalk, pedestrian/bicycle lane, 
path, trail, or access that needs to be 
maintained during construction? 

    
 

5. Is a speed reduction proposed (consistent with 
state guidance)? 

     

6. Will temporary roadways or additional width be 
needed on culverts, bridges, or shoulders to 
maintain traffic? 

    
 

7. Will construction impact access to businesses?      

8. Are there other projects (utility, district 
maintenance, construction, municipal) in the 
area that should be coordinated or avoided? 

    
 



 

 Yes No Poss N/A Comments 

9. Will/Can the traffic be reasonably detoured? If 
no or N/A, proceed to #10. If yes or possibly:     

 

a. Is the detour route roadway type equivalent 
to closed roadway?     

 

b. Is the local alternate detour route in good 
condition? 

     

c. Will the detour route have a detrimental 
impact on emergency vehicles, school 
buses, or other sensitive traffic? 

    
 

d. Are there load limit restrictions on the 
detour? 

     

e. Are there bridge/culvert width or height 
restrictions on the detour?     

 

f. Are modifications needed at intersections on 
detour/alternate routes? 

     

10. Will traffic signal timing need to be adjusted for 
the project (with or without a detour)?     

 

11. Are there truck facilities or routes that would be 
impacted by the project or by a detour (turning 
radii, weight restrictions, etc.)? 

    
 

12. Are there special events or traffic generators 
(schools and bus routes, large employers, 
hospitals) that may be affected by the project 
and/or detour? 

    

 

13. Will the emergency vehicle routing, mail delivery, 
school bus routes, or trash services be 
interrupted by the project (with or without a 
detour)? 

    

 

14. Are there specific stakeholders to engage 
regarding the work zone impacts?     

 

15. Does the project occur within a high crash 
location?  

     

16. Are there other maintenance of traffic issues to 
consider? Specify. 

    
 

1. MUTCD definition of long-term work is occupying a location more than 3 days. 

Additional Narrative for Not Significant Projects with issues identified above: 

 


