TMP CHECKLIST

Purpose: To make a preliminary determination of whether the following issues are present or should be considered during project development through a more detailed TMP.

Project Name and Number/PIN:						JERICHO BF 0209(10) 12j634		
Ini	tial Project Significance Level (as deter	Not Significant						
Project Manager during Project Definition:								
Nar	ne: Rob Young					Date: <u>04/11/2022</u>		
Modified or Approved by (Project Manager at Preliminary Design for Significant Projects):								
Nar	ne: Rob Young					Date: <u>09/06/2022</u>		
Modified or Approved by (Project Manager at PS&E for Significant Projects):								
Name: Rob Young					<u>r</u>	Date: 09/17/2024		
Project Description (Location, Activity, Anticipated Duration):								
	Location: Town of Jericho on TH 4 (Browns Trace Road) Approximately 0.12 miles north of Fitzsimonds road. Activity: Replacement and approach roadway work for bridge 15 on Browns Trace Road over Mill Brook. Anticipated Duration: 45 day closure with with preparation work 2 weeks before and 2 weeks after.							
		Yes	No	Poss	N/A	Comments		
1.	Does the project require a long-term (greater than 3 days) ¹ lane or roadway/bridge closure?	\boxtimes				Full bridge replacement while maintaining traffic on detour		
2.	Are there any restrictions or considerations regarding construction timeframes due to traffic concerns (e.g., time of day, site specific time of year limits)?	\boxtimes				The begin and end construction dates will be set in the contract. When school is not in session.		
3.	Can typical applications for traffic control be used? Are there any limitations to when typical applications can be used (time of year, times, days)?	\boxtimes						
4.	Is there a sidewalk, pedestrian/bicycle lane, path, trail, or access that needs to be maintained during construction?					Pedestrian and bikes will utilize the vehicle detour during construction.		
5.	Is a speed reduction proposed (consistent with state guidance)?				\boxtimes			

		Yes	No	Poss	N/A	Comments
6.	Will temporary roadways or additional width be needed on culverts, bridges, or shoulders to maintain traffic?		\boxtimes			
7.	Will construction impact access to businesses?					
8.	Are there other projects (utility, district maintenance, construction, municipal) in the area that should be coordinated or avoided?					
9.	Will/Can the traffic be reasonably detoured? If no or N/A, proceed to #10. If yes or possibly:					Browns Trace Road (FAS 209/TH 4), to Fitzsimonds Road and Barber Farm Road, back to Browns Trace Road (3.7 mi end-to-end)
	a. Is the detour route roadway type equivalent to closed roadway?		\boxtimes			No the Town has noted that Fitzsimonds Road is a narrow gravel road that may not be ideal for a signed detour route. The detour on Governor Peck Hwy and VT Route 117 is paved and may be preferred as a signed detour route and is 9.0 miles. An 11- 11 permit would be required for the Town to install detour signs in the State's Right-of- Way along VT Route 117.
	b. Is the local alternate detour route in good condition?	\boxtimes				Tray along VI House III.
	c. Will the detour route have a detrimental impact on emergency vehicles, school buses, or other sensitive traffic?					Depending on which detour is used, if the Fitzsimonds road is used emergency vehicles and larger vehicles may have a difficult time.
	d. Are there load limit restrictions on the detour?					
	e. Are there bridge/culvert width or height restrictions on the detour?		\boxtimes			
	f. Are modifications needed at intersections on detour/alternate routes?		\boxtimes			
10.	Will traffic signal timing need to be adjusted for the project (with or without a detour)?		\boxtimes			
11.	Are there truck facilities or routes that would be impacted by the project or by a detour (turning radii, weight restrictions, etc.)?					

	Yes	No	Poss	N/A	Comments
12. Are there special events or traffic generators (schools and bus routes, large employers, hospitals) that may be affected by the project and/or detour?					Note that Browns Trace Road is used as a local bypass route for folks traveling from VT117 to VT15
13. Will the emergency vehicle routing, mail delivery, school bus routes, or trash services be interrupted by the project (with or without a detour)?					They will be impacted by the detour minimally. Information will be provided so alternate accommodations can be planned. This project is about 1000' south of the Town Shed for Jericho.
14. Are there specific stakeholders to engage regarding the work zone impacts?					Adjacent property owners.
15. Does the project occur within a high crash location?					
16. Are there other maintenance of traffic issues to consider? Specify.		\boxtimes			

^{1.} MUTCD definition of long-term work is occupying a location more than 3 days.

Additional Narrative for Projects with issues identified above: